

Initial Project Planning Template

Date	30 June 2026
Team ID	
Project Name	EduGenie – AI Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface	USN-1	As a user, I can access the EduGenie home page.	2	High	G.Vijaya Nooka Raju	01-06-26 08-06-26 15-06-26	18-06-26 24-06-26 01-07-26
Sprint-1	Question Answering	USN-2	As a user, I can ask questions and receive AI-generated answers.	1	High	E.Venkata Surya	01-06-26 08-06-26 15-06-26	18-06-26 24-06-26
Sprint-2	Concept Explanation	USN-3	As a user, I can get detailed concept explanations.	2	Low	K.J.S.Sai	01-06-26 08-06-26	18-06-26
Sprint-2	Quiz Generation	USN-4	As a user, I can generate quizzes from topics.	2	Medium	K.Abduth Kumar	01-06-26 08-06-26	01-07-26
Sprint-3	Learning Path	USN-5	As a user, I can summarize learning content.	1	High	K.Ajay Rutvik	01-06-26 08-06-26	24-06-26

